ID WBS Task Name Contact | Resource DO |Requesi|Major | Duration Start
o Initials | Reauest Id lilestor

190 & 3.5.13.21 Admins procure HW parts for samgrid-like node (job queuing, b GG FEF No No 14 days Tue 10/9/07
191 3.5.1.3.22 Admins configure test instance of samgrid-like node GG FEF No No 5days Mon 10/29/07
203 | 351421 Admins procure HW parts(?) for test instance of durable locatio GG FEF No No 5days Mon 10/29/07
204 & 3.5.1.4.22 Admins configure test instance of durable location node (by Fri GG FEF No No 5days  Mon 11/5/07
169 3.5.1.2227 Admins and REX ops configure production fwd node AL FEF No No 2days Wed 11/7/07
176 3512244 Admins and REX ops configure production fwd node AL FEF No No 2 days Wed 11/14/07
195 3.5.1.3.2.6 Admins configure production samgrid-like node AL FEF No No 4 days Wed 11/14/07
181 3512254 Admins and REX ops configure production fwd node AL FEF No No 2 days Mon 11/26/07
308 |[Fd 4325 Open Science Enclave baseline security plan - implications on SamGrid, MD D,GG,FEF No No 15days Tue 10/30/07
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Nov 11, '07
sImM|TIWwW|TI[FI[S

Nov 18, '07
sImM|TIw]|TI|IFI[S

Nov 25, '07
sImM|TIwW|TI[FI[Ss

Dec 9

re test instance of samgrid-like node

HW parts(?) for test instance of durable location node

) Admins configure test finstance of durable Iocatlon node (by Fri Nov 9)
FEF @@ Admins and REX ops configure production fwd node

FEF Admins and REX ops configure production fwd node

FEF EE Admins configure production samgrid-like node

FEF @@ Admins and REX ops conflgure production fwd node
__—— Open Science Enclave baseline security plan - implications on SamGrld CAB
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Dec 16, '07
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Dec 30, '07
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